

ABSTRACT

-X- X-X-X-

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

Dated:08.05.2015.
Read:

In the circumstances reported by the Chief Engineer, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord post facto Extension of Agreement Time (EOAT) upto 31.3.2015 (362 days) for the work "Providing BT surface to the R/f Paderu Chintapalli R&B road (Lothugedda bridge) to Nimmapadu in Chintapalli (M) with an est. Cost of Rs.200.00 lakh" in Viskhapatnam District, without penalty, as the delay is not attributed to the Contractor.

3. A copy of this order is available on the internet and can be accessed at the address: www.ap.gov.in/qoir.

Dr.K.S.JAWAHAR REDDY
SECRETARY TO GOVERNMENT

Sc/Sf.

SECTION OFFICER